
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1219Y          

0008 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 10.06.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 11.03.2015

11.16.2015

06.03.2016

Date Let:

FILLEY - CRAB ORCHARD

10.08.2015

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.04.2016

Date Project Completion:

Counties

GAGE

JOHNSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13219  000 NH-136-6(123)  187.11 196.48 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1219Y          

0008 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 10.06.2016

$3,437,200.44

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,348,874.70 $1,302,433.69 $46,441.01
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,348,874.70 $1,302,433.69 $46,441.01
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,348,874.70 $1,302,433.69 $46,441.01

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,348,874.70 $1,302,433.69 $46,441.01

$.00 $.00 $.00

39%

% Time Comp

% Dollar Comp

64%

$3,506,172.37

10.04.2016 10.05.2016

10.05.2016

Eltiste, Russell

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      8,000.00 1.000 8,000.00

1.000 8,000.00

0.640 5,120.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,500.00 1.000 4,500.00

1.000 4,500.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 4.000 120.00

4.000 120.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      17.80 532.000 9,469.60

532.000 9,469.60

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      6.50 2,295.000 14,917.50

2,295.000 14,917.50

1,494.000 9,711.00

1,274.000 8,281.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

7017.00      3.00 1,537.500 4,612.50

1,537.500 4,612.50

1,537.500 4,612.50

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

L006.00      100.00 17.000 1,700.00

17.000 1,700.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.12      1.46 3,302.000 4,820.92

3,302.000 4,820.92

0.000 0.00

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1C
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.90 1,045.000 3,030.50

1,045.000 3,030.50

0.000 0.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

Contracted 51,171.02

Current 51,171.02

In place 19,443.50

This Estimate 8,281.00

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

4035.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0011

EACHREMOVE FLARED-END SECTION
0011 

4050.01      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0012

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0012 

4360.54      1,932.00 1.000 1,932.00

0.000 0.00

0.000 0.00

0.000 0.00

0013

EACH54" METAL FLARED-END SECTION
0013 

P300.54      119.00 27.000 3,213.00

0.000 0.00

0.000 0.00

0.000 0.00

0014

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0014 

P375.60      156.95 0.000 0.00

26.000 4,080.70

0.000 0.00

0.000 0.00

4003

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

60" Round Equivalent Culvert Pipe Type 3, 4, or 5
Culvert Pipe Extension @ station 565+24.2 Rt

4003 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4390.60      2,183.33 0.000 0.00

1.000 2,183.33

0.000 0.00

0.000 0.00

4004

EACH60" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

Culvert Pipe Extension @ station 565+24.2 Rt

4004 

Contracted 7,885.00

Current 9,004.03

In place 0.00

This Estimate 0.00

GROUP 4 CULVERT

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

L001.02      788.00 17.000 13,396.00

17.000 13,396.00

0.000 0.00

0.000 0.00

0016

ACRESEEDING, TYPE B
0016 

L032.75      140.00 38.000 5,320.00

38.000 5,320.00

0.000 0.00

0.000 0.00

0017

TON MULCH
0017 

Contracted 19,216.00

Current 19,216.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 248+19.43 1-34'-0" & 2-25'-6 " SPANS C

0030.60      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

6016.20      36.50 856.000 31,244.00

856.000 31,244.00

856.000 31,244.00

0.000 0.00

0019

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0019 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1219Y          

0008 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   3 of 8

Nebraska Department of Roads Date: 10.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      1.30 2,643.000 3,435.90

2,643.000 3,435.90

2,643.000 3,435.90

0.000 0.00

0020

SF  PENETRATING CONCRETE SEALER
0020 

Contracted 35,179.90

Current 35,179.90

In place 35,179.90

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 248+19.43 1-34'-0" & 2-25'-6 " SPANS C

GROUP 6A BRIDGE AT STA. 259+88.73 1-38'-0" & 2-23'- 6" SPANS 

0030.60      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

6016.20      36.50 856.000 31,244.00

856.000 31,244.00

856.000 31,244.00

0.000 0.00

0022

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0022 

6131.23      1.30 2,560.000 3,328.00

2,560.000 3,328.00

2,560.000 3,328.00

0.000 0.00

0023

SF  PENETRATING CONCRETE SEALER
0023 

Contracted 35,072.00

Current 35,072.00

In place 35,072.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 259+88.73 1-38'-0" & 2-23'- 6" SPANS 

GROUP 6B BRIDGE AT STA. 323+59.73 1-32'-0" & 2-24'- 0" SPANS 

0030.60      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

6016.20      36.50 834.000 30,441.00

834.000 30,441.00

834.000 30,441.00

0.000 0.00

0025

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      1.30 2,646.000 3,439.80

2,646.000 3,439.80

2,646.000 3,439.80

0.000 0.00

0026

SF  PENETRATING CONCRETE SEALER
0026 

Contracted 34,380.80

Current 34,380.80

In place 34,380.80

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 323+59.73 1-32'-0" & 2-24'- 0" SPANS 

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

7011.20      24.25 375.000 9,093.75

375.000 9,093.75

0.000 0.00

0.000 0.00

0028

LF  W-BEAM GUARDRAIL
0028 

7020.00      2,150.00 12.000 25,800.00

12.000 25,800.00

0.000 0.00

0.000 0.00

0029

EACHBRIDGE APPROACH SECTIONS
0029 

7024.27      2,475.00 12.000 29,700.00

12.000 29,700.00

0.000 0.00

0.000 0.00

0030

EACHGUARDRAIL END TREATMENT, TYPE II
0030 

Contracted 66,093.75

Current 66,093.75

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 1,485.000 11,880.00

1,485.000 11,880.00

1,054.133 8,433.06

41.000 328.00

0031

STA OVERLAY BROKEN LINES
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      7.50 2,970.000 22,275.00

2,970.000 22,275.00

1,887.368 14,155.27

82.000 615.00

0032

STA OVERLAY SOLID LINES
0032 

0030.90      273,818.00 1.000 273,818.00

1.000 273,818.00

1.000 273,818.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

1020.03      25.00 102.000 2,550.00

102.000 2,550.00

0.000 0.00

0.000 0.00

0034

EACHDELINEATOR,  TYPE III
0034 

1020.20      36.00 28.000 1,008.00

28.000 1,008.00

0.000 0.00

0.000 0.00

0035

EACHINSTALL CHEVRONS
0035 

2001.03      36.75 100.000 3,675.00

100.000 3,675.00

0.000 0.00

0.000 0.00

0036

TON GRAVEL SURFACE COURSE
0036 

2010.03      41.75 70.000 2,922.50

70.000 2,922.50

0.000 0.00

0.000 0.00

0037

TON CRUSHED ROCK SURFACE COURSE
0037 

2021.00      50.00 3.000 150.00

3.000 150.00

0.000 0.00

0.000 0.00

0038

EACHMAILBOX POST
0038 

8022.15      1.34 500.000 670.00

500.000 670.00

0.000 0.00

0.000 0.00

0039

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0065 

8022.20      1.34 28,320.000 37,948.80

28,320.000 37,948.80

910.630 1,220.24

52.470 70.31

0040

EACHHYDRATED LIME/WARM MIX ASPHALT
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      31.96 500.000 15,980.00

500.000 15,980.00

0.000 0.00

0.000 0.00

0041

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0066 

9004.83      680.03 442.294 300,773.19

442.294 300,773.19

431.915 293,715.15

0.000 0.00

0042

STA COLD IN-PLACE RECYCLING WITH FOAMED
ASPHALT

0040 

9005.23      49.00 870.000 42,630.00

870.000 42,630.00

0.000 0.00

0.000 0.00

0043

TON ASPHALTIC CONCRETE, TYPE SPS
0041 

9005.75      34.00 27,820.000 945,880.00

27,820.000 945,880.00

0.000 0.00

0.000 0.00

0044

TON ASPHALTIC CONCRETE, TYPE SPR
0042 

9009.00      1.50 6,907.000 10,360.50

6,907.000 10,360.50

0.000 0.00

0.000 0.00

0045

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0043 

9010.50      54.77 500.000 27,385.00

500.000 27,385.00

910.630 49,875.21

80.880 4,429.80

0046

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0044 

9020.95      537.30 17.000 9,134.10

17.000 9,134.10

0.000 0.00

0.000 0.00

0047

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0067 

9021.03      476.98 508.638 242,610.15

254.319 121,305.08

319.240 152,271.09

0.000 0.00

0048

TON PERFORMANCE GRADED BINDER (58-28)
0045 

9021.12      537.30 27.840 14,958.43

27.840 14,958.43

0.000 0.00

0.000 0.00

0049

TON PERFORMANCE GRADED BINDER (52-34)
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      537.30 962.880 517,355.42

962.880 517,355.42

33.847 18,186.00

1.950 1,047.74

0050

TON PERFORMANCE GRADED BINDER (64-34)
0047 

9030.00      12.65 130.000 1,644.50

130.000 1,644.50

0.000 0.00

0.000 0.00

0051

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0048 

9033.00      2,300.00 1.000 2,300.00

1.000 2,300.00

0.000 0.00

0.000 0.00

0052

EACHCONSTRUCTING ASPHALTIC CONCRETE
ISLAND NOSE

0049 

9034.00      7.00 179.000 1,253.00

179.000 1,253.00

0.000 0.00

0.000 0.00

0053

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0050 

9053.00      1.38 33,750.000 46,575.00

33,750.000 46,575.00

0.000 0.00

0.000 0.00

0054

GAL TACK COAT
0051 

9111.00      30.00 230.000 6,900.00

230.000 6,900.00

0.000 0.00

0.000 0.00

0055

MGALWATER
0052 

9170.00      89.00 902.928 80,360.59

902.928 80,360.59

0.000 0.00

0.000 0.00

0056

STA EARTH SHOULDER CONSTRUCTION
0053 

9173.15      135.56 884.588 119,914.75

884.588 119,914.75

843.230 114,308.26

0.000 0.00

0057

STA TRENCHED WIDENING
0054 

9173.20      3.75 1,372.000 5,145.00

1,372.000 5,145.00

0.000 0.00

0.000 0.00

0058

SY  SUBGRADE PREPARATION
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      495.98 60.186 29,851.05

60.186 29,851.05

30.093 14,925.53

30.093 14,925.53

0059

STA COLD MILLING, CLASS 3
0056 

9179.35      2.58 6,728.000 17,358.24

6,728.000 17,358.24

6,728.000 17,358.24

1,231.000 3,175.98

0060

SY  COLD MILLING, CLASS 5
0057 

9179.43      279.65 449.544 125,714.98

449.544 125,714.98

470.242 131,503.18

0.000 0.00

0061

STA COLD MILLING, CLASS 3

TYPE A

0058 

9179.63      102.42 83.242 8,525.65

83.242 8,525.65

83.242 8,525.65

83.242 8,525.65

0062

STA COLD MILLING, CLASS 3

TYPE B

0059 

9185.76      9.00 80.000 720.00

80.000 720.00

0.000 0.00

0.000 0.00

0063

STA RUMBLE STRIPS, ASPHALT
0060 

9185.85      9.00 892.360 8,031.24

892.360 8,031.24

0.000 0.00

0.000 0.00

0064

STA RUMBLE STRIPS, ASPHALT 8"
0061 

9188.50      45.60 1,683.000 76,744.80

1,683.000 76,744.80

0.000 0.00

0.000 0.00

0065

SY  SURFACING UNDER GUARDRAIL
0062 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0066

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0068 

9300.38      1.00 49,623.000 49,623.00

49,623.000 49,623.00

357.420 357.42

0.000 0.00

0067

EACHRAP INCENTIVE PAYMENT
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      1,814.00 1.000 1,814.00

1.000 1,814.00

0.000 0.00

0.000 0.00

0068

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0064 

9190.61      184.56 0.000 0.00

127.000 23,439.12

111.150 20,513.85

0.000 0.00

4000

TON CEMENT

Cement  Delivered - Handling

4000 

1010.13      56.58 0.000 0.00

442.294 25,024.99

431.915 24,437.75

0.000 0.00

4001

STA ADDITIONAL WORK

Additional Work to place Cement Additive in CIR

4001 

0030.01      2,750.00 0.000 0.00

1.000 2,750.00

1.000 2,750.00

0.000 0.00

4002

LS  ADDITIONAL MOBILIZATION

Cement Distributor Truck Mobilization

4002 

Contracted 3,067,289.90

Current 2,997,198.93

In place 1,146,353.90

This Estimate 33,118.01

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,600.000 5,300.00

10,600.000 5,300.00

874.000 437.00

0.000 0.00

0069

BDAYBARRICADE, TYPE II
0069 

0001.10      2.00 2,416.000 4,832.00

2,416.000 4,832.00

2,012.000 4,024.00

462.000 924.00

0070

BDAYBARRICADE, TYPE III
0070 

0001.75      2.00 1,120.000 2,240.00

1,120.000 2,240.00

408.000 816.00

168.000 336.00

0071

EACHTEMPORARY SIGN DAY
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.00 17,527.000 17,527.00

17,527.000 17,527.00

5,831.000 5,831.00

980.000 980.00

0072

EACHSIGN DAY
0072 

0001.99      1.00 20.000 20.00

20.000 20.00

0.000 0.00

0.000 0.00

0073

EACHCONTRACTOR FURNISHED SIGN DAY
0073 

0002.28      0.40 10,400.000 4,160.00

10,400.000 4,160.00

11,599.000 4,639.60

0.000 0.00

0074

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0074 

0002.30      0.40 1,800.000 720.00

1,800.000 720.00

2,510.000 1,004.00

0.000 0.00

0075

LF  PAVEMENT MARKING REMOVAL
0075 

0002.44      0.40 11,460.000 4,584.00

11,460.000 4,584.00

11,995.000 4,798.00

0.000 0.00

0076

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0076 

0002.47      0.10 11,460.000 1,146.00

11,460.000 1,146.00

0.000 0.00

0.000 0.00

0077

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0077 

0003.10      336.00 160.000 53,760.00

160.000 53,760.00

57.500 19,320.00

7.000 2,352.00

0078

DAY FLAGGING
0078 

0003.20      450.00 50.000 22,500.00

50.000 22,500.00

18.500 8,325.00

1.000 450.00

0079

DAY FURNISHING AND OPERATING PILOT VEHICLE
0079 

0003.70      450.00 12.000 5,400.00

12.000 5,400.00

8.000 3,600.00

0.000 0.00

0080

EACHTEMPORARY RUMBLE STRIP
0080 
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Prpsl
Line Nbr

Proj
Line Nbr

0003.74      5,000.00 3.000 15,000.00

3.000 15,000.00

3.000 15,000.00

0.000 0.00

0081

EACHTEMPORARY TRAFFIC SIGNAL
0081 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0082

HOURTRAINING
0082 

0030.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0083

LS  MOBILIZATION
0083 

9110.01      50.00 80.000 4,000.00

80.000 4,000.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF LOADER, FULLY OPERATED
0084 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0085

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0085 

9110.03      50.00 80.000 4,000.00

80.000 4,000.00

0.000 0.00

0.000 0.00

0086

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0086 

9110.07      75.00 80.000 6,000.00

80.000 6,000.00

0.000 0.00

0.000 0.00

0087

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0087 

9110.27      135.00 30.000 4,050.00

30.000 4,050.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0088 

L022.75      3.00 1,000.000 3,000.00

1,000.000 3,000.00

0.000 0.00

0.000 0.00

0089

LF  TEMPORARY SILT CHECK
0089 
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Prpsl
Line Nbr

Proj
Line Nbr

L022.90      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0090

LF  TEMPORARY SILT FENCE
0090 

L022.92      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0091

LF  TEMPORARY EARTH CHECK
0091 

L032.70      149.00 5.000 745.00

5.000 745.00

0.000 0.00

0.000 0.00

0092

TON TEMPORARY MULCH
0092 

L070.05      100.00 50.000 5,000.00

50.000 5,000.00

6.000 600.00

0.000 0.00

0093

HOURMOWING
0093 

L860.24      300.00 11.000 3,300.00

11.000 3,300.00

0.000 0.00

0.000 0.00

0094

EACHSTORM EVENT RESTORATION - INCENTIVE
0094 

L860.50      8,100.00 1.000 8,100.00

1.000 8,100.00

0.500 4,050.00

0.000 0.00

0095

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0095 

Contracted 189,884.00

Current 189,884.00

In place 78,444.60

This Estimate 5,042.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,506,172.37

Current 3,437,200.43

In place 1,348,874.70

This Estimate 46,441.01


